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NCSP PLANNING CALENDAR FOR FY09

October 31, 2008 4th Quarter FY 2008 Quarterly Progress
Reports due to NCSP Manager

November 6, 2008 FY 2008 Close-Out Quarterly Program Review
(QPR) Teleconference

January 9, 2009 Request for Proposals to Task Managers

January 31, 2009 1st Quarter FY 2009 Quarterly Progress
Reports due to NCSP Manager

February 5, 2009 FY 2009 1st Quarter QPR Teleconference

February 17, 2009 Formal Written Proposals for FY 2010 Tasks
Due to NCSP Manager

March 4, 2009 Proposals Forwarded to CSSG and NDAG
along with Preliminary Prioritization
Supporting NCSP Vision

March 31 to April 3, 2009 Joint Meeting of CSSG, NDAG, and Task
Managers with NCSP Manager at ORNL
to Discuss Proposals

May 1, 2009 NCSP Manager Publishes Final Approved
Task List for FY 2010

May 8, 2009 2nd Quarter FY 2009 Quarterly Progress
Reports due to NCSP Manager

May 15, 2009 FY 2009 2nd Quarter QPR Teleconference

June 26, 2009 Task Managers Provide Updated Sections of the
Five Year Plan with Final Approved Tasks and
Milestones to NCSP Manager
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July 10, 2009 NCSP Manager Publishes First Draft of Five
Year Plan

July 23, 2009 Final Comments on the Five Year Plan
Due to NCSP Manager

July 31, 2009 3rd Quarter FY 2009 Quarterly Progress
Reports due to NCSP Manager

August 5, 2009 FY 2009 3rd Quarter QPR Teleconference

August 14, 2009 NCSP Manager Issues Pre-Decisional 
Final Version of the Five Year Plan

August 25-27, 2009 Joint Meeting of the CSSG, NDAG Chair, and
Task Managers with NCSP Manager in Las
Vegas to Finalize FY 2010 Execution Plans

October 16, 2009 Approved Five Year Plan and FY 2009
Accomplishments Issued and Posted
on the NCSP Website


